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EXECUTIVE SUMMARY 

Activities under the Enhance Climate Resiliency and Water Security in the Maldives 

project during this quarter have been on hold since issuance of a Stop Work Order 

(SWO) by the Contracting Officer on June 12, 2013. Chemonics received a revised 

Statement of Work (SOW) from USAID on August 7 to which we responded on 

August 22. At the end of the quarter, this proposal was still under consideration by 

USAID.  Chemonics remains available to assist USAID in negotiating and 

reformulating project implementation. 

Technical activities and deliverables this quarter:  

No technical activities were conducted during this quarter, in accordance with the 

Stop Work Order in effect, nor were any deliverables submitted other than the 

quarterly progress report for the period April-June 2013. 

Challenges faced this quarter:  

The SWO has stopped the progress of the project and is affecting budget and schedule 

for successful future completion of project objectives.  USAID has restructuring the 

revised SOW to remove construction activities and scale back implementation 

activities; Chemonics is available to respond to these changes as directed. 

The Maldives continues to present a challenging environment in which to work as the 

long-anticipated presidential elections were unsuccessful, governmental leadership is 

uncertain, popular support for the government is shaken, and government decision-

makers can be expected to be reluctant to take any definitive action.  The September 7 

presidential election results were 45 percent in favor of Nasheed (MDP), 26 percent 

for Yameen (PPM), 24 percent for Gasim (JP) and 5 percent for Waheed (incumbent).  

Maldives constitution requires that a president must be elected by more than 50 

percent of the vote and a run-off election was scheduled between the top two 

candidates for September 28.   

Supporters of Gasim, who has influence in the judiciary, filed complaints with the 

Supreme Court of election irregularities despite the overwhelming praise of fair 

electoral procedures by local and international observer teams.  The Supreme Court 

cancelled the run-off election, and on October 7 the Supreme Court annulled the 

previously held election and ordered that elections be held again.  Protest 

demonstrations have been ongoing since the runoff was cancelled, and the national 

attention focused on these elections has impacted the work environment in every 

sector.  It is expected that regardless of the speed with which this situation is resolved 

or the outcome of elections, the repercussions will be long-lived, and that normal 

government operations may take some time to resume.  Island Council elections are 

planned for early next year, and we anticipate additional disruptions to work 

schedules for some time to come.
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SECTION I—BACKGROUND  

USAID’s Enhance Climate Resiliency and Water Security in the Maldives project, 

referred to as Maldives Global Climate Change (Maldives GCC), is a four-year, $7.1 

million project scheduled to be completed on September 30, 2015. The objective is to 

demonstrate processes and outcomes that will allow island communities to increase 

their resiliency to the impacts of global climate change. The project provides 

assistance to the Government of the Maldives (GoM), primarily through MEE. 

Additional stakeholders include residents and island councils of two of the country’s 

northern islands, Lh. Hinnavaru and Ha. Dhidhdhoo, targeted to become “climate 

resilient islands” with USAID assistance; FENAKA, the national utility company; and 

local utility operators/managers. 

Maldives GCC is the second major USAID initiative in the Maldives. After the 2004 

Indian Ocean tsunami, USAID provided approximately $12 million in relief and 

reconstruction assistance focused on improving water supply and sewerage services, 

harbor and breakwater construction, power systems repair and public accounting 

systems. The six-year gap between this initial USAID initiative and the current 

project has required extensive re-familiarization among the project implementers and 

GoM counterparts with USAID objectives, procedures and regulations.  

In December 2012, MEE rejected the infrastructure interventions proposed as part of 

this project, stating that the priority of the GoM is to provide infrastructure through 

this project and that USAID should reduce the technical assistance and community 

outreach that had been the focus of the project under the Chemonics contract.  The 

MEE requested that no work be conducted by the Maldives GCC project until an 

agreement is reached on the project’s activities.  A 30-day Stop Work Order was 

issued to Chemonics by the Contracting Officer on June 12, 2013.  A 60-day 

extension was issued on July 12 with a further 30-day extension issued on September 

10, 2013. 

Through extensive negotiations, USAID and MEE agreed upon a revised Statement of 

Work and USAID issued a revised SOW to Chemonics on August 7 with a request 

that we develop a technical and a cost proposal in response.  A partial lifting of the 

SWO was issued to Chemonics with the proposal to allow Chemonics to incur costs 

associated with our response to the revised SOW.  Chemonics submitted a proposal to 

USAID on August 22.  
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SECTION II—TECHNICAL ACTIVITIES  

1. Task 1: Assessment, Design, and Mobilization 

The Maldives GCC team has completed all assessments, surveys, and studies under 

Task 1. A synthesis of key findings and recommendations from these activities is 

presented in the Preliminary Assessment Report (PAR). The PAR serves as a decision 

making tool to inform activities under Tasks 2 through 6. A critical element of the 

PAR is a set of specific recommendations for pilot infrastructure interventions that are 

within the project budget and were selected to demonstrate our key objectives. While 

findings and recommendations in the PAR are clearly documented and recommended 

based on sound technical merit and within budgetary constraints, MEE rejected the 

PAR as well as the Year 2 Work Plan, based upon GoM understanding that 

substantially more infrastructure activity should be included in the project scope. 

Repeated USAID effort to discuss the planned infrastructure activities since a 

December 2012 meeting did not result in consensus and USAID issued a Stop Work 

Order to Chemonics on June 12, 2013. The project stands ready to provide technical 

support to USAID and MEE to assist in reaching an agreement. 

Table 1: Task 1 Deliverables Submitted to USAID  

Task Activity Status 

1.1 Complete All Ongoing Assessments  

 Climate Vulnerability Assessment Approved 

 Financial Analysis of Water and Sewer 

Infrastructure                Alternatives 

Approved 

 Maldives Water and Sewer Tariffs: Current 

Framework and Policies 

Approved 

 Assessment of Seawater Reverse Osmosis Plant in 

Dhidhdhoo 

Approved 

 Social and Community Development Assessment Submitted to 

USAID 

 Utility Service Delivery Assessment  Approved 

 Rainwater Harvesting Assessment Submitted to 

USAID 

 Preliminary Assessment Report Approved1 

1.2 Environmental Compliance Documentation  

 Environmental Screening Ongoing2 

 GoM EPA Environmental Impact Assessment Pending 

Notes:  

1. USAID COR has approved the PAR pending concurrence from MEE. 

2. The project Initial Environmental Examination (IEE) requires environmental screening for 

activities with the potential for a moderate adverse environmental impact. These activities, 

typically, small scale facilities construction, are deemed as “negative determination with 

conditions” in the IEE, requiring an environmental screening procedure. 
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1. a. Activities and Progress toward Results  

No activities were undertaken under Task 1 during this quarter, in compliance with 

the SWO, with the exception of work related to the revised technical proposals.    

1. b. Activities Planned for Next Quarter 

Pending successful negotiations of a revised SOW, and assuming Chemonics proposal 

for Task 1 activities is accepted by USAID, during the next quarter we are prepared 

to:  

 Develop a new Work Plan in collaboration with the MEE; 

 Revise the Performance Management Plan in collaboration with the COR; 

 Initiate a new review of previously performed cost recovery studies in the 

Maldives; and, 

 Make plans to perform a facilities audit on Hinnavaru. 

2. Task 2: Institutional Strengthening 

Institutional strengthening focuses on improving the capacity of the island councils 

and utilities on Dhidhdhoo and Hinnavaru to provide water supply, sewerage, and 

solid waste management services to residents of Hinnavaru and Dhidhdhoo. Project 

work includes training and cross-visits to other islands that support implementation of 

water (rainwater and/or desalination), sewerage, solid waste, and other environmental 

management activities.  

Table 2:  Task 2 Deliverables, per approved Year 2 Work Plan 

Task Activity Status 

2.1 Support Community-led WM Systems (Hinnavaru) In progress, on hold 

2.1.1 Support to develop and implement IWMP 

(Dhidhdhoo) 
In progress, on hold  

2.2 Utility Cross Visits and Training Workshops In progress, on hold 

2.3 Targeted TA for Infrastructure Conditions In progress, on hold 

 

2. a. Activities and Progress toward Results  

No activities occurred under Task 2 during this quarter in compliance with the Stop 

Work Order in effect throughout this quarter. 

2. b. Activities Planned for Next Quarter 

Pending successful negotiations of a revised SOW, and assuming Chemonics proposal 

for Task 2 activities is accepted by USAID, during the next quarter we are prepared to 

initiate new relations with local authorities on Hinnavaru in preparation for the start of 
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capacity building activities and regulatory awareness activities planned to begin the 

following quarter. 

3. Task 3: Enhancing Community Knowledge, Skills, and Attitudes 

Task 3 involves developing a comprehensive strategy and accompanying set of 

activities to raise public awareness about climate change, water resources, and 

environmental management issues. These activities help to educate island residents 

including students about approaches to improve resource availability and publicize 

project-supported events to promote these objectives. The social and community 

development assessment and climate vulnerability assessment along with surveys 

completed under Task 1 guide the selection of issues and awareness training programs 

developed. 

Table 3:  Task 3 Deliverables, per approved Year 2 Work Plan 

Task Activity Status 

3.1 Champion Community Plans Completed 

3.2 Agreements with Resorts On hold 

3.2.1 Activities clarified in MOUs, ongoing On hold 

3.3 Field Office Public Information Centers In progress, on hold 

3.3.1 Public Awareness Events:  

 World Water Day Celebration Completed 

 School Science Fair (tentative) On hold 

3.4 Water Security/Climate Resiliency Outreach In progress, on hold 

 

3. a. Activities and Progress toward Results  

No activities occurred under Task 3 during this quarter in compliance with the Stop 

Work Order in effect throughout this quarter. 

3. b. Activities Planned for Next Quarter 

Pending successful negotiations of a revised SOW, and assuming Chemonics proposal 

is accepted by USAID, during the next quarter we are prepared to begin planning the 

public awareness campaigns, in collaboration with Hinnavaru local organizations, as 

detailed in the SOW on user-pay principles, climate change, and an Island Water 

Management Plan (IWMP). 

4. Task 4: Service Delivery and Technological Innovation 

Task 4 activities have been the focus of discussions between USAID and MEE over 

the past several months. Agreement is pending regarding future project activities 

under Task 4.  Chemonics stands ready to support USAID, MEE, and the island 
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utilities in implementation of an infrastructure program that will best meet the needs 

of all stakeholders. 

Table 4:  Task 4 Deliverables, per approved Year 2 Work Plan 

Task Activity Status 

4.1 Stakeholder consultation with formal agreements to meet 

conditions of infrastructure interventions 

On hold 

4.2 Expand Dhidhdhoo public RWH systems In progress, on 

hold 

4.3 Construct Hinnavaru WM facility In progress, on 

hold 

4.4 Other infrastructure interventions TBD in collaboration with 

MEE and Island Councils 

On hold 

 

 

4. a. Activities and Progress toward Results  

No activities occurred under Task 4 during this quarter in compliance with the Stop 

Work Order in effect throughout this quarter. 

4. b. Activities Planned for Next Quarter 

In the next quarter, we expect to complete negotiations with USAID to modify project 

infrastructure activities to be implemented in the MGCC project. We expect that the 

program will include the following elements on Hinnavaru only:   

1. Development of new or additional water supply; 

2. Expansion of water storage capacity;  

3. Installation of a water distribution system; and 

4. Provision of commodities to the Hinnavaru utility to support O&M activities 

and installation of household connections and water meters. 

Chemonics stands ready to begin implementing the program per our proposed 

implantation plan, starting with development of design parameters accepted by project 

stakeholders in the next quarter. 

5. Task 5:  Expanded Focus on Provincial Utility Capacity 

The initial intention of Task 5 was to expand the capacity of the two northern regional 

utility companies that serve Dhidhdhoo and Hinnavaru. Since the project began, the 

GoM changed its approach to utility management and combined all regional utilities 

into one organization, FENAKA. Therefore our focus for Task 5 activities shifted to 

supporting FENAKA as it absorbs the former regional utilities. This would be a 

substantial undertaking in the best of conditions, but is additionally challenging since 

FENAKA has no experience with such a large scope, the island councils have limited 

confidence in FENAKA’s ability, and the financial and physical conditions of the 
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utility facilities on the islands are sub-optimal. We plan to assist FENAKA by 

recommending specific actions to (1) build a strong organizational structure; (2) 

provide trainings for all levels of staff from strategic and financial planning to setting 

up transparent billing systems and reliable collections systems; and (3) develop 

specific operations and maintenance (O&M) schedules on our islands, replicable on 

other islands. However, in March, USAID requested that we curtail activities on Task 

5 entirely until USAID and MEE reach an agreement on Task 4 activities and pending 

potential budget and scope realignment.  Chemonics anticipates that in the revised 

SOW, Task 5 activities will be somewhat reduced. 

Table 5:  Task 5 Deliverables, per approved Work Plan 

Task Activity Status 

5.1 FENAKA organizational needs assessment On hold 

5.2 FENAKA organizational/training plan development On hold 

5.3 Targeted TA to support organizational/training plan On hold 

5.4 Existing facility audit/model audit process On hold 

5.5 Water/sewerage rate setting procedure Draft report completed 

 

5. a. Activities and Progress toward Results  

No activities occurred under Task 5 during this quarter in compliance with the Stop 

Work Order in effect throughout this quarter. 

5. b. Activities Planned for Next Quarter 

Chemonics anticipates that Task 5 activities will be substantially reduced under a 

revised project scope. The remaining activities will be moved under Task 2 and Task 

5 will be eliminated. 

6. Task 6:  Expanded Focus on Utility Regulatory Oversight 

Task 6 intends to provide assistance to improve the regulation of utility operations 

relevant to the project. In particular, we will investigate the current state of utility 

regulation and make recommendations to improve regulatory oversight to improve 

service delivery in Maldives. We will provide public outreach to help residents 

understand the new, more transparent rate structure and associated regulatory system. 

We will also work with MMS on weather data collection and climate modeling. 

Table 6:  Task 6 Deliverables, per approved Year 2 Work Plan 

Task Activity Status 

6.1 EPA Needs Assessment On hold 

6.2 EPA Public Outreach On hold 

6.3 MMS Needs Assessment and TA On hold 
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6. a. Activities and Progress toward Results  

No activities occurred under Task 6 during this quarter in compliance with the Stop 

Work Order in effect throughout this quarter. 

6. b. Activities Planned for Next Quarter 

Chemonics expects that this task will be eliminated in the anticipated revised SOW. 

7. Challenges Encountered and Actions Taken 

Maldives GCC faced a number of challenges this quarter, notably:  

 MEE’s rejection of project recommendations, which became clear when we 

presented the PAR recommendations in December 2012, created an impasse with 

no agreement for eight months on the infrastructure interventions the project will 

pursue. The project is facing critical delays in supporting infrastructure 

construction and building the necessary systems to sustain it in the time remaining 

in the current contract.  Additional time will be required to meet project 

objectives. 

 The Hinnavaru Island Council has been absorbed in political activities and 

unwilling to meet with or respond to letters from the COP. It is challenging to 

move forward with any activities on the island without concurrence of the Island 

Council. With the difficulties faced during presidential elections and the pending 

Island Council elections to be held next year, such challenges are likely to 

continue.  We are hopeful that the clear direction and decision to build significant 

infrastructure in Hinnavaru will provide substantial incentive to the Island Council 

to cooperate with MGCC actors going forward. 
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SECTION III—CROSS CUTTING ACTIVITIES  

1.  Project Establishment 

Two tasks remain for Maldives GCC to be fully established in the Maldives:  1) to 

enter into a Foreign Contractor Agreement with the Ministry of Economic 

Development (MED); and 2) to register and file business tax returns with the 

Maldives Inland Revenue Authority (MIRA). MED provided our local lawyer with a 

new framework for the Foreign Contractor Agreement which required significant 

modification. We drafted an agreement modeled on the MED document but tailored 

to our project goals that takes into account the terms of the Memorandum of 

Understanding (MOU) signed between USAID and the GoM in June 2010. This draft 

was not presented to MED per instruction from the COR.  USAID has now negotiated 

a new MOU with the GoM and we will again approach MED to determine the 

required next steps. 

MIRA has determined that they have no authority to grant us immunity from filing 

Business Profit Tax returns and has indicated that we must register with them and file 

returns each year that we are working in the Maldives. They have indicated that there 

is no penalty for late filing. We are in the process of compliance.  

2. Small Grants Program 

The Maldives GCC 2012 Annual Program Statement expired on December 31, 2012. 

Despite extensive support offered to local NGOs, Chemonics received no viable 

proposal during the grant period.  It appears that NGO’s feel little incentive to work 

within the requirements imposed by our program during the pre-election period when 

easier money is readily available.  We may revisit the notion of working with a small 

grants program at a later time. 

3. Communications  

No communications activities occurred during this quarter in compliance with the 

Stop Work Order in effect. 

4. Performance Management  

We continue to report quarterly on progress against indicators using the PMP 

Summary Progress Reporting Table (however there is no change in the numbers 

during this quarter, given the stop work order); cumulative totals are presented in 

Annex A of this quarterly progress report. Some data have been collected and are 

reported in the table for IR 1.1. The indicators for IR 1.2 and 1.3 are closely linked to 

infrastructure interventions, which have not yet been agreed upon with MEE; hence 

data for those indicators are not yet available. Project staff created a database to track 

data on training participants and other data needed to report on progress against 

indicators and disaggregation. Once the project restarts, we will take a fresh look at 

the PMP and where appropriate, revise the indicators and targets in collaboration with 

the COR.  We will revise the PMP periodically as needed and continue to produce 

annual PMP updates in December of each year. 
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5. Environmental Compliance 

The project will prepare environmental compliance documentation as required for 

project activities. Although we have experienced difficulties in the past working with 

the Maldives Environmental Protection Agency for clearance to implement activities, 

we expect that once agreement is reached on the overall program, these obstacles will 

dissipate and EPA officials will work with us to implement the agreed activities.   

6. Gender 

With the restart of the project, and creation of the next Annual Work Plan, MGCC 

will examine project activities with consideration of how we can effectively target 

women and meet unique needs of women in the context of the Hinnavaru island 

culture.   The normal access to information and labor has shifted due in large part to 

the increased prevalence of women-headed households. The project will endeavor to 

identify and bridge gaps in women’s access to information, voice in community 

decisions, and needs with respect to access to and use of water resources on the 

island.  We will accomplish this by providing social messaging through women’s 

groups and social media communication that is accessible by women, training utility 

staff to assist residents to install home rainwater catchment systems properly, etc. 

Records of attendance in meetings and all project-supported training sessions are 

disaggregated by gender to help the project measure and report the extent to which 

both men and women benefit from training opportunities and help us make any 

needed adjustments to more effectively reach women. Data collected on future project 

interventions will also be disaggregated by gender as appropriate to measure and 

ensure gender balance in project impact. We continue to discuss strategies for 

reaching women through various types of activities in meetings with island councils, 

schools and island residents, and we have had active involvement of a large number 

of women thus far. We plan to support activities in the future that will provide 

woman-to-woman hands-on training for a variety of tasks that have been delayed on 

the islands while many men have been away from home, such as installation and 

maintenance of household rainwater catchment systems.  
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 SECTION IV—QUARTERLY FINANCIAL REPORT  

Line Items 
Total Estimated 

Cost 
July Invoice Aug Invoice Sept Invoice 

Total Funds 
Expended 

Through Sept 
2013 

Pipeline (Funds 
Obligated - 
Expended 

Funds) 

Pipeline as 
Percentage 

Projected 
Funds 

Required 

Total Salaries $658,070.00 $7,519.38 $7,497.62 $7,497.62 $266,830.65 $391,239.35 59% $658,070.00 

Total Fringe Benefits $131,192.00 $3,145.08 $642.44 $631.82 $79,297.88 $51,894.12 40% $131,192.00 

Total Overhead $470,463.00 $5,277.70 $4,031.67 $4,025.50 $193,063.09 $277,399.91 59% $470,463.00 

Travel & Transportation $228,193.00 $1,809.38 $1,532.86 $46.69 $138,160.61 $90,032.39 39% $228,193.00 

Allowances $193,526.00 $2,201.58 $1,875.45 $1,816.57 $139,610.68 $53,915.32 28% $193,526.00 

Other Direct Costs $222,735.00 -$163.94 $5,828.39 $2,919.98 $195,223.80 $27,511.20 12% $222,735.00 

Equipment, Vehicles & Freight $81,047.00 $0.00 $7.78 $0.00 $39,815.78 $41,231.22 51% $81,047.00 

Commodities/Construction/Other 
Plug Total $3,285,000.00 $34,768.07 $27,243.68 $27,243.68 $922,208.17 $2,362,791.83 72% $3,285,000.00 

 Salaries $418,403.00 $10,062.50 $10,062.50 $10,062.50 $228,699.49 $189,703.51 45% $418,403.00 

 Fringe Benefits $222,801.00 $6,500.38 $6,500.38 $6,500.38 $147,739.14 $75,061.86 34% $222,801.00 

 Overhead $379,144.00 $9,632.97 $9,632.97 $9,632.97 $218,937.14 $160,206.86 42% $379,144.00 

 Travel & Transportation $0.00 $0.00 $0.00 $0.00 $0.02 -$0.02 0% $0.00 

 Allowances $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 

 Other Direct Costs $1,132,690.00 $0.00 $0.00 $0.00 $0.00 $1,132,690.00 100% $1,132,690.00 
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Line Items 
Total Estimated 

Cost 
July Invoice Aug Invoice Sept Invoice 

Total Funds 
Expended 

Through Sept 
2013 

Pipeline (Funds 
Obligated - 
Expended 

Funds) 

Pipeline as 
Percentage 

Projected 
Funds 

Required 

 Subcontractors $1,091,148.00 $7,235.00 $0.00 $0.00 $291,362.10 $799,785.90 73% $1,091,148.00 

 General & 
Administrative $40,814.00 $1,337.22 $1,047.83 $1,047.83 $35,469.51 $5,344.49 13% $40,814.00 

Training $350,000.00 $0.00 $69.07 $0.00 $12,529.70 $337,470.30 96% $350,000.00 

Subcontractors $640,305.00 $9,106.45 $5,120.50 $5,120.50 $94,073.03 $546,231.97 85% $640,305.00 

Grants $300,000.00 $0.00 $0.00 $0.00 $0.00 $300,000.00 100% $300,000.00 

Subtotal, Items I-XI $9,845,531.00 $63,663.70 $53,849.46 $49,302.36 $3,003,020.79 $4,479,717.61 46% $6,560,531.00 

General & Administrative $180,267.00 $1,155.83 $1,064.24 $882.37 $46,344.24 $133,922.76 74% $180,267.00 

Subtotal, Items I-XII $10,025,798.00 $64,819.53 $54,913.70 $50,184.73 $3,049,365.03 $4,613,640.37 46% $6,740,798.00 

Fixed Fee $344,150.00 $3,352.70 $2,855.53 $2,609.62 $106,865.64 $237,284.36 69% $344,150.00 

Total $10,369,948.00 $68,172.23 $57,769.23 $52,794.35 $3,156,230.67 $4,850,924.73 47% $7,084,948.00 
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ANNEX A—PMP SUMMARY PROGRESS REPORTING TABLE  

PMP Summary Progress Reporting Table - for Quarterly Progress Reports        (Page 1) (Sept2013) 

        

Maldives GCC 

Intermediate 

Results 

Indicators Agreed Program Targets 
Actual Targets Achieved for 

Quarter 

Actual Cumulative Targets 

Achieved to Date 

Expenditures for 

Reporting Quarter 

Cumulative 

Expenditures to 

Date 

Available Pipeline 

(Funds obligated 

minus 

expenditures) 

IR 1.1: 

Stakeholders’ sense 

of responsibility for 

protecting the 

environment 

increased 

1.1. USAID Indicator 1.1: Number of stakeholders with increased capacity 

to adapt to the impacts of climate variability and change as a result of 

USG assistance (Standard Indicator 4.8.2-26) 

- Implementing risk-reducing practices/actions to improve resilience to 

climate change (4.8.2-26a) 

-Using climate information in their decision-making (4.8.2-26b)   

Implemented via Task 3 and 5 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

 

Male Female Male Female Male Female Male Female Male Female Male Female 

1500 1500 1500 1500 N/A N/A N/A N/A 36 41 47 46 

1.1(a). Number of stakeholders participating in training 

programs, community awareness events or outreach activities 

conducted with USG assistance 

Implemented via Tasks 2, 3 and 5 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

Male Female Male Female Male Female Male Female Male Female Male Female 

600 600 600 600 N/A  N/A  N/A  N/A 123 288 454 209 

1.1(b). Percentage change in knowledge of island residents 

related to water use, water contamination or solid waste 

management 

Implemented via Tasks 1 and 3 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

Male Female Male Female Male Female Male Female Male Female Male Female 

35 35 35 35 N/A  N/A  N/A  N/A  0 0 0 0 

IR 1.1 Total: $1,629,538 

 

$81,967.17 $679,547.17 $949,990.90 
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PMP Summary Progress Reporting Table - for Quarterly Progress Reports        (Page 2) (Sept 2013) 

Maldives GCC 

Intermediate 

Results 

Indicators Agreed Program Targets 
Actual Targets Achieved for 

Quarter 

Actual Cumulative Targets 

Achieved to Date 

Expenditures for 

Reporting Quarter 

 Cumulative 

Expenditures to 

Date 

Available Pipeline 

(Funds obligated 

minus 

expenditures) 

IR 1.2: 

Increased adoption of 

climate change 

adaption 

technologies and 

practices 

1.2. Number of climate mitigation and/or adaptation tools, 

technologies and methodologies developed, tested and/or 

adopted as a result of USG assistance 

Implemented via Tasks 1, 4 and 5 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

 

 

 

 

 

20 20 N/A  N/A  3 3 

1.2(a). Number of households with climate resilient water 

supply, sewerage or solid waste service, as a result of USG 

assistance 

Implemented via Tasks 1 and 4 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

75 75 N/A N/A 0 0 

1.2(b). Number of households with increased annual supply 

of potable household rainwater 

Implemented via Tasks 1 and 4 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

75 75 N/A N/A 0 0 

1.2(c). Number of renewable energy applications 

implemented to deliver water supply, sewerage or solid waste 

management services 

Implemented via Tasks 1 and 4 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

5 5 N/A N/A 0 0 

IR 1.2 Total: $4,746,915 

 

$52,868.99 $1,289,286.90 $3,457,628.10 
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PMP Summary Progress Reporting Table - for Quarterly Progress Reports        (Page 3) (Sept 2013) 

        Maldives GCC 

Intermediate 

Results 

Target Results / Indicators Agreed Program Targets 
Actual Targets Achieved for 

Quarter 

Actual Cumulative Targets 

Achieved to Date 

Expenditures for 

Reporting Quarter 

 Cumulative 

Expenditures to 

Date 

Available Pipeline 

(Funds obligated 

minus 

expenditures) 

IR 1.3: 

Service providers 
have the 

technology and 

capacity needed 
for sustainable, 

environmentally-

sound service 
delivery 

1.3 Number of institutions with improved capacity to address 

climate change issues as a result of USG assistance 

Implemented via Task 2, 5 and 6 

10 N/A 3 

  

 

 

 

 

  

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

1.3(a): Change in percentage of costs recovered from the 

delivery of water, sanitation, or solid waste services 

recovered by target provincial utilities through fees for 

services 

Implemented via Task 2, 5 and 6 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

  

20 20 N/A N/A 0 0 

1.3(b): Percentage change in customer satisfaction with 

utility water supply, sewerage or solid waste management 

service 

Implemented via Task 2, 5 and 6 

Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo Hinnavaru Dhidhdhoo 

Male Female Male Female Male Female Male Female Male Female Male Female 

  50 50 50 50 N/A N/A N/A N/A 0 0 0 0 

IR 1.3 Total: $708,495 

 

$43,899.65 $265,188.85 $443,306.25 

  

GRAND TOTAL:  $7,084,948 $178,735.81  $2,234,022.80 $4,850,925.20 
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ANNEX B—MALDIVES GCC ORGANIZATIONAL CHART                                                                                      

 

 Karen Bennett 
Chief of Party 

Zameela Ahmed 
Deputy Chief of Party 

Munaz Mubarik 
Training and 

Communications 
Coordinator 

 

Usman Ashraf 
Dhidhdhoo Island 

Coordinator 

Mohamed Ibrahim 
Hinnavaru Island 

Coordinator 

Muhammadh Asim 
Office Assistant 

Fathimath 
Mohamed 

Office Manager 

Firoza Parvin 
Finance, 

Administration and 
Grants Manager 

 

Hawwa Zahira 
Cleaner 
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ANNEX C—MALDIVES GCC PRODUCTS 

Technical 

Title Type 

 

Date 

Submitted 

Status 

Climate Vulnerability Assessment – Islands of 

Dhidhdhoo and Hinnavaru, The Maldives 

Assessment January 

2012 

Approved, February 

2012 

Maldives Water and Sewer Tariffs: Current 

Framework and Policies 

Assessment 
May 2012 

Approved, June 

2012 

Financial Analysis of Water and Sewer Sector 

Infrastructure Alternatives – Islands of 

Dhidhdhoo and Hinnavaru 

Assessment 

May 2012 
Approved, June 

2012 

Utility Service Delivery  and Institutional 

Capacity Assessment 

Assessment 
April 2012 

Approved, June 

2012 

Improving Water Security through  Effective 

Rainwater Harvesting in Dhidhdhoo and 

Hinnavaru, the Maldives:  Balancing Local Water 

Use with Rainfal for Sustainable Water 

Resources 

Assessment 

December 

2012 
Submitted 

Social and Community Development Assessment 

report of Hinnavaru and Dhidhdhoo 

Assessment December 

2012 
Submitted 

Island Communication Strategy and Plans  Plan 
June 2012 

Approved, August 

2012 

Preliminary Assessment Report Assessment 
December 

2012 

Approved pending 

MEE concurrence, 

December 2012 

Assessment ofSWRO Plant in Dhidhdhoo  Report August 

2012 

Approved, August 

2012 

Household profiling survey in Dhidhdhoo and 

Hinnavaru 

Survey 
N/A 

Completed, October 

2012 

Survey of Public Rainwater Harvesting Systems 

in Dhidhdhoo and Hinnavaru 

Survey 
N/A 

Completed, October 

2012 

Survey of household septic tanks and connections 

to central sewerage system In Dhidhdhoo and 

Hinnavaru 

Survey 

N/A 
Completed, October 

2012 

Presentation to Maldives GCC Project Steering 

Committee (PowerPoint) 

Presentation 
N/A 

Completed, June 27, 

2012 

Presentation at GIZ Workshop (PowerPoint) Presentation 
N/A 

Completed, July 2, 

2012 
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Presentation of PAR to Ministry (PowerPoint) Presentation 
N/A 

Completed, 

December 17, 2012 

Maldives Water and Sewer Tariff-Setting Policy 

and Procedures 

Report 

May 2013 

Draft awaiting final 

comments from 

stakeholders 

 

Management 

Title Type 
Date 

Submitted 
Status 

Branding Implementation Plan and 

Marking Plan 
Plan January 2012 Approved,  April 23, 2012 

Performance Management Plan Plan December 2011 Approved, March 2012 

Performance Management Plan (Year 2 

Revision) 
Plan December 2012 Approved, December 2012 

Performance Management Plan Year 2 

Update 
Report December 2012 Approved, December 2012 

Grants Management Manual Plan October 2011 Approved, February 2012 

Year 1 Work Plan Work Plan February 2012 Approved, March 2012 

Year 2 Work Plan Work Plan December 2012 Approved, January 2013 

Memorandum of Understanding 

between Maldives Environmental 

Management  Project( MEMP) and 

USAID's Enhancing Climate Resiliency 

and Water Security Project in the 

Maldives (Maldives GCC) 

MOU N/A Final, July 9, 2012 

Quarterly Performance Report for 

October –December 2011 
Report January 2012 Approved, March 2012 

Quarterly Performance Report for 

January – March 2012 
Report April 2012 Approved, June 2012 

Quarterly Performance Report for April 

– June 2012  
Report July 2012 Approved, August 2012 

Quarterly Performance Report for July 

– September 2012 
Report October 2012 Approved, November 2012 

Quarterly Performance Report for 

October—December 2012 
Report January 2013 Approved, March 2013 

Quarterly Performance Report for 

January—March 2013 
Report April 2013 Approved, May 2013 
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Quarterly Performance Report for April 

– June 2013 
Report July 2013 Submitted 
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ANNEX D—MALDIVES QUARTERLY EXPENDITURES BY TASK 

Task Order Component/Task Based Budget 

        

Balance Budget 
Billed thru 
FY2013 Q3 

FY2013 Q4 
Expenditures 

Cumulative 
Expenditure 
thru FY2013 

Q4 

Task 1: Assessment, Design, Mobilization $644,923.00 $449,596.10 $0.00 $449,596.10 $195,326.90 

Task 2: Institutional Strengthening $472,944.00 $366,156.51 $25,792.73 $391,949.24 $80,994.76 

Task 3: Enhancing Community Knowledge, Skills, and 
Attitudes $496,620.00 $424,161.40 $53,869.49 $478,030.89 $18,589.11 

Task 4: Service Delivery and Technological Innovation $3,285,000.00 $693,648.06 $49,963.39 $743,611.45 $2,541,388.55 

Task 5: Expanded Focus on Provincial Utility Capacity $1,092,730.00 $70,911.68 $49,110.20 $120,021.88 $972,708.12 

Task 6: Expanded Focus on Utility Regulatory Oversight $1,092,731.00 $50,813.70 $0.00 $50,813.70 $1,041,917.30 

Total $7,084,948.00 $2,055,287.45 $178,735.81 $2,234,023.26 $4,850,924.74 

 


